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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-003
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 3/31/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 9, 2020Shepler Construction Company
720 Erie Avenue
Logansport, IN 46947

CONTRACT FOR: 2A-General Trades

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-037

  []  Demolish concrete floor, excavate trench, backfill trench,
       and pour new concrete to accommodate the added
       sanitary lateral serving Catering 163.

Subtotal for EWO 899-037:                                                                    $9,486.00

EWO 899-038

  []  Toilet Accessories Changes:

       []  Deduct to omit provision of Paper Towel, Hand Soap,
            and Toilet Paper dispensers.

       []  Add to provide and install coat hooks at ADA height:

           []  2 ea. American Specialties 7382-B Coat Hooks
               (One high and one at ADA height) in each of the
               following rooms:

               []  Single Bathrooms

               []  Exam Rooms

               []  Nurse Rooms

               []  Offices

               []  1 ea. Mother's Room (at lower ADA height only)

Subtotal for EWO 899-038:                                                                   $1,989.00

Total INCREASE for this Change Order:                                             $11,475.00






















































